

SUMMARY OF LOTS 2ND, 3RD 4TH 2014, INETERVENTION PROJECTS

S/NO	LOT	PROJECT DESCRIPTION	LOCATION	LGEA	QUARTER / COMPONENT	SCHOOL TOTAL	LOT TOTAL	NAME OF CONTRACTOR	LEVEL OF COMPLETION	REMARKS
1	82	Suply of 234 Sets of ECCDE Furn. & 300 JSS & PS teachers furnitre	See list	LGEA	2nd, 3rd & 4th Qtr ECCDE PS & JSS	12,907,673.10	12,907,673.10	ABDUL COM	ON-GOING	
2	83	Supply of 2495 sets of JSS furniture 2nd,3rd & 4th Qtr 2014	See list	LGEA	2nd, 3rd & 4th Qtr	37,425,000.00	37,425,000.00	ABDUL COM	ON-GOING	
3	84	Supply of 1426 Sets of 3 Seater furniture Pri for 2nd, Qtr	See list	LGEA	2nd PS	21,390,000.00	21,390,000.00	YANKOLI VEN	ON-GOING	
4	85	Supply of 1426 Sets of 3 seater furniture for 3rd Qtr pri	See list	LGEA	3rd Qtr pri	21,390,000.00	21,390,000.00	BINTUS	ON-GOING	
5	86	Supply of 1426 Sets of 3 Seater furniture for 4th Qtr	See list	LGEA	4th Qtr Pri	21,390,000.00	21,390,000.00	ABDUL COM	ON-GOING	
		TOTAL				114,502,673.10	114,502,673.10			